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SECTION SF 30 BLOCK 14 CONTINUATION PAGE  
         
SUMMARY OF CHANGES   
 
 
SECTION A - SOLICITATION/CONTRACT FORM  
         
                The total cost of this contract was increased by $182,000.00 from $42,243,784.93 to $42,425,784.93.  
 
 
SECTION B - SUPPLIES OR SERVICES AND PRICES  
 
        SUBCLIN 0409AH is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0409AH  1 Lot $70,000.00 $70,000.00  
 M9543013RCTR044 

FFP 
M9543013RCTR044 
FOB: Destination 
MILSTRIP: M9543013RCTR044 
SHIP VIA: Best Way ( Shippers Option) 
  

 

   
  
 
 NET AMT $70,000.00 
 
 ACRN AG 

CIN: 000000000000000000000000000000 
 

 $70,000.00 
 

                  
 
        SUBCLIN 0409AJ is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0409AJ  1 Lot $112,000.00 $112,000.00  
 N6921813RC10072 

FFP 
N6921813RC10072 
FOB: Destination 
MILSTRIP: N6921813RC10072 
SHIP VIA: Best Way ( Shippers Option) 
  

 

   
  
 
 NET AMT $112,000.00 
 
 ACRN AJ 

CIN: 000000000000000000000000000000 
 

 $112,000.00 
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SECTION E - INSPECTION AND ACCEPTANCE  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 0409AH: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 0409AJ: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
  
 
 
SECTION G - CONTRACT ADMINISTRATION DATA  
 
Accounting and Appropriation  
 
Summary for the Payment Office  
          
        As a result of this modification, the total funded amount for this document was increased by $182,000.00 from 
$42,243,784.93 to $42,425,784.93.  
         
SUBCLIN 0409AH: 
Funding on SUBCLIN 0409AH is initiated as follows:  
          
        ACRN: AG  
          
        CIN: 000000000000000000000000000000  
          
        Acctng Data: 17311063B4D 252  67856   067443 2D M95430  
          
        Increase: $70,000.00  
          
        Total: $70,000.00  
          
        Cost Code: ECTR3RCTR044  
         
SUBCLIN 0409AJ: 
Funding on SUBCLIN 0409AJ is initiated as follows:  
          
        ACRN: AJ  
          
        CIN: 000000000000000000000000000000  
          
        Acctng Data: 97X4930  NH5A 000 77777 0 069218 2F 000000  
          
        Increase: $112,000.00  
          
        Total: $112,000.00  
          
        Cost Code: 0013RC10072  
 
(End of Summary of Changes)  
 


